



\*\*\*\* CHANGE ORDER \*\*\*\*

NO.: 1

DATED: January 24, 2022

PROJECT Water Supply Improvement 2020

OWNER Town of Plattsburgh

CONTRACTOR Triangle Electrical Systems Inc. CONTRACT DATE

CONTRACT FOR Contract No. 4 – Electrical

TO: Triangle Electrical Systems Inc. (CONTRACTOR)

You are directed to make the changes noted below in the above contract:

Owner Town of Plattsburgh

By

Michael S. Cashman, Supervisor

Date

NATURE OF THE CHANGE:

1. Reduce Generator Size from 750kW to 250kW.
2. Reduce Service Size from 800 to 600 amps.

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME:

Contract Price Prior To This Change Order \$ 441,350

Net (Increase) (Decrease) Resulting From This Change Order \$ (164,846)

Current Contract Price Including This Change Order \$ 276,504

Contract Time Prior To This Change Order N/A Calendar Days,

or A Completion Date of June 11, 2022.

Net (Increase)(Decrease) Resulting From This Change Order 0 Calendar Days.

Current Contract Time Including This Change Order N/A Calendar Days, or

A Completion Date of September 30, 2022.

THE ABOVE CHANGES ARE RECOMMENDED:

LABERGE ENGINEERING & CONSULTING GROUP LTD.

By

Ronald J. Laberge, P.E., Vice President

Date

THE ABOVE CHANGES ARE ACCEPTED:

Triangle Electrical Systems, Inc.

Contractor

By

Date