



**** CHANGE ORDER ****

NO.: 4

DATED: November 23, 2022

PROJECT Water Supply Improvement 2020

OWNER Town of Plattsburgh

CONTRACTOR Triangle Electrical Systems Inc. CONTRACT DATE

CONTRACT FOR Contract No. 4 – Electrical

TO: Triangle Electrical Systems Inc. (CONTRACTOR)

You are directed to make the changes noted below in the above contract:

Owner Town of Plattsburgh

By

Michael S. Cashman, Supervisor

Date

NATURE OF THE CHANGE:

1. No Cost Contract Extension. The Contractor herein agrees to notify Owner immediately upon receipt of the back ordered materials and agrees to install said materials within two weeks of receipt regardless of the extended completion date.

CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE & TIME:

Contract Price Prior To This Change Order \$ 288,039.00

Net Increase Resulting From This Change Order \$ 0.00

Current Contract Price Including This Change Order \$ 288,039.00

Contract Time Prior To This Change Order N/A Calendar Days,

or A Completion Date of November 30, 2022.

Net (Increase)(Decrease) Resulting From This Change Order 181 Calendar Days.

Current Contract Time Including This Change Order N/A Calendar Days, or

A Completion Date of May 31, 2023.

THE ABOVE CHANGES ARE RECOMMENDED:

LABERGE ENGINEERING & CONSULTING GROUP LTD.

By

Ronald J. Laberge, P.E., Vice President

Date

THE ABOVE CHANGES ARE ACCEPTED:

Triangle Electrical Systems, Inc.

Contractor

By

Date



ELECTRICAL SYSTEMS, INC.

WWW.TRIANGLESYSTEMS.COM
126 IDAHO AVENUE
PLATTSBURGH, NY 12903
PHONE (518) 562-5425

November 16, 2022

Laberge Group
4 Computer Drive West
Albany NY 12205

Re: Town of Plattsburgh
Water Improvements

Ron,

Unfortunately, the 600A main panel interior is still backordered. The manufacturer still can't give us a delivery date.

Therefore, we are asking for a contract extension till May 31, 2023.

I hope that the panel will be delivered sooner than that. Triangle will install as soon as it arrives.

Thank you and please let me know if you have any questions.

A handwritten signature in black ink, appearing to read "L. Brienza", is written over the word "Sincerely,".

Sincerely,
Linda B. Brienza
President